2023 PMI Projects - Proposed Schedule  sximsdnassazvent

INITIATIVE
Construction Start May 3
Cheney Trail & Coffman Path May - June
Carmen Avenue & Claude Way Mid-May - July
Bolland Trail & 62" Street Mid-June - July
Construction Substantial Completion July/August**
Assessment Information Meeting TBD
Public Assessment Hearing by October 9

*All dates in 2023

*All dates subject to change based on weather and other variables

**Contractors preliminary schedule, weather and supplies dependent.
Contract substantial completion date is September 8.



